
Permitting EVR Phase II Permitting EVR Phase II 
SystemsSystems

A view from the fieldA view from the field



Before Before ““Square OneSquare One””
Some clients/consultants do not stop to Some clients/consultants do not stop to 
consider how many and what kind of consider how many and what kind of 
permits are neededpermits are needed
Some clients/consultants believe the Some clients/consultants believe the 
mandate implies that no permit is needed mandate implies that no permit is needed 
beyond, perhaps, an ATC from the local beyond, perhaps, an ATC from the local 
air districtair district
Some agencies have not decided how to Some agencies have not decided how to 
permit the project (inconsistent responses permit the project (inconsistent responses 
to inquiries)to inquiries)



The Complicated Nature of the The Complicated Nature of the 
Beast: (Components of the Project)Beast: (Components of the Project)

1. EVR Phase II Equipment Installation1. EVR Phase II Equipment Installation
•• A. Healy Clean Air SeparatorA. Healy Clean Air Separator
•• B. VST Vapor ProcessorB. VST Vapor Processor

2. In Station Diagnostic System (ISD)2. In Station Diagnostic System (ISD)
A. equipmentA. equipment
B. monitoring system upgradeB. monitoring system upgrade

3. The particular site configuration3. The particular site configuration



““Square OneSquare One””

1. Contacting the Permitting 1. Contacting the Permitting 
AgenciesAgencies

2. Explaining the Mandate2. Explaining the Mandate

3. Describing the Equipment3. Describing the Equipment

4. Finding the Competent Authority4. Finding the Competent Authority



The Placement of the EVR Phase II The Placement of the EVR Phase II 
EquipmentEquipment

1. Manufacturer1. Manufacturer’’s specificationss specifications

2. Setback requirements of the Fire Code 2. Setback requirements of the Fire Code 
for for ““vapor processorsvapor processors””

3. Local building setback requirements3. Local building setback requirements

4. What if there is 4. What if there is ““no place to put itno place to put it””? Is ? Is 
there any room for compromise?there any room for compromise?



Aesthetic ConsiderationsAesthetic Considerations

1. Painting the tank1. Painting the tank

2. Screening, fencing, and/or 2. Screening, fencing, and/or 
landscapinglandscaping

3. The demands of fire safety3. The demands of fire safety

4. What can be presumed?4. What can be presumed?



ISD: to permit or not to permitISD: to permit or not to permit
1. Pressure Sensor and Flow meters may 1. Pressure Sensor and Flow meters may 
be installed according to different be installed according to different 
configurations: does this impact the UST configurations: does this impact the UST 
system?system?

2. Is the site configured to receive the 2. Is the site configured to receive the 
equipment or is digging involved? equipment or is digging involved? 

3. The software upgrade: what is the 3. The software upgrade: what is the 
impact on the monitoring system?impact on the monitoring system?



Submittal RequirementsSubmittal Requirements

1. Being clear, concise, complete and 1. Being clear, concise, complete and 
consistentconsistent

2. Requiring what is absolutely 2. Requiring what is absolutely 
necessary (forms, documents, necessary (forms, documents, 
signatures, documents, copies)signatures, documents, copies)

3. Fees3. Fees



Processing and SequencingProcessing and Sequencing

1. Processing the volume of 1. Processing the volume of 
applications (number of staff and applications (number of staff and 
streamlined procedure)streamlined procedure)

2. Who has the last word in 2. Who has the last word in 
approvals and signapprovals and sign--offs?  (avoiding offs?  (avoiding 
““turf warsturf wars””))

3. Time, Money, and Deadlines3. Time, Money, and Deadlines



The The ““Last SquareLast Square””

In view of this projectIn view of this project’’s scope and s scope and 
complexity, what can we do together complexity, what can we do together 
to facilitate the to facilitate the ““permit phasepermit phase”” so so 
that as many GDFs as possible can that as many GDFs as possible can 
comply with the CARB mandate?comply with the CARB mandate?
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